

Proposed 2023 – 2025 Absolute Work Windows

The weekend dates shown below represent NCTD’s proposed work windows that will require the annulment of all rail traffic for a period of up to 48 hours, commencing after the last scheduled passenger train passes through the construction limits on Saturday morning at approximately 00:30, until approximately 00:30 the following Monday morning. The AWW Limits extend north from Santa Fe Depot in San Diego, CA, unless otherwise noted.

2023 Dates:	Current Planned Project Assignments	AWW Limits
October 14 th and 15 th	SONGS Spur turnout (MP 208.60) replacement, MOW	CP Songs MP 209.2 to SF Depot
October 28 th and 29 th	Br. 230.6, Turnout 265.45 (West Washington WYE) replacement, MOW	CP Longboard MP 228.37 to SF Depot

2024 Dates:	Current Planned Project Assignments	AWW Limits
January 20 th and 21 st	Br 230.6, Br 225.4	CP Songs MP 209.2 to SF Depot
March 2 nd and 3 rd	Br 230.6	CP Songs MP 209.2 to SF Depot
March 23 rd and 24 th	TBD	CP Longboard MP 228.37 to SF Depot
October 12 th and 13 th	<i>DMB5</i>	CP Songs MP 209.2 to SF Depot
October 26 th and 27 th	<i>DMB5</i>	CP Songs MP 209.2 to SF Depot

2025 Dates:	Current Planned Project Assignments	AWW Limits
<i>January 11th and 12st</i>	<i>DMB5</i>	<i>CP Songs MP 209.2 to SF Depot</i>
<i>January 25th and 26th</i>	<i>DMB5</i>	<i>CP Songs MP 209.2 to SF Depot</i>
<i>February 22nd and 23rd</i>	<i>DMB5</i>	<i>CP Valley MP 242.16 to SF Depot</i>
<i>March 8th and 9th</i>	<i>DMB5</i>	<i>CP Songs MP 209.2 to SF Depot</i>
<i>March 22nd and 23rd</i>	<i>DMB5</i>	<i>CP Songs MP 209.2 to SF Depot</i>
<i>October 11th and 12th</i>	<i>DMB5</i>	<i>CP Songs MP 209.2 to SF Depot</i>
<i>October 25th and 26th</i>	<i>DMB5</i>	<i>CP Songs MP 209.2 to SF Depot</i>

Project Legend

SANDAG Projects	DMB5 – Del Mar Bluffs Phase 5	SDDT – San Dieguito Lagoon Double Track	SOPDT2 – San Onofre to Pulgas DT Ph2
	BLDT - Batiquitos Lagoon Double Track		
NCTD Projects	Broadway – CP Broadway (BNSF Junction)		
	MOW – Maintenance of Way		
	Bridge 225.4 Structural Repairs		
	Bridge 230.6 Handrail installation		
	Turnout installations at SONGS, West Washington Wye (MP 265.45)		
Third Party			

Notes:

- Future calendar year dates can be proposed by continuing a similar pattern of selecting a weekend late in the first quarter of the year, and the first weekend of the last quarter, with the AWW’s spaced equally (approximately 6-8 weeks) apart.
- Italicized dates and projects have been added to the calendar, revised, or are tentative.