

**Proposed 2019 – 2020 Absolute Work Windows**

The weekend dates shown below represent NCTD’s proposed work windows that will require the annulment of all rail traffic for a period of up to 48 hours, commencing after the last scheduled passenger train passes through the construction limits on Saturday morning at approximately 00:30, until approximately 00:30 the following Monday morning. The AWW Limits extend north from Santa Fe Depot in San Diego, CA, unless otherwise noted.

<b>2019 Dates:</b>	<b>Current Planned Project Assignments</b>	<b>AWW Limits</b>
January 12 and 13 <sup>th</sup>	EMDT; MCCTP; SELDT; Red Beach; X-ings	CP Songs MP 209.2 to SF Depot
February 9 <sup>th</sup> and 10 <sup>th</sup>	EMDT; SDRB; MCCTP; SELDT, Red Beach; PSI; X-ings	CP Songs MP 209.2 to SF Depot
March 2 <sup>nd</sup> and 3 <sup>rd</sup>	EMDT; MCCTP; Red Beach; X-ings; PSI	CP Songs MP 209.2 to SF Depot
March 9 <sup>th</sup> and 10 <sup>th</sup>	EMDT; MCCTP; Red Beach; X-ings; <i>PSI; DIB</i>	CP Songs MP 209.2 to SF Depot
<i>April 13<sup>th</sup> and 14<sup>th</sup></i>	EMDT; MCCTP; Red Beach; X-ings; <i>QZ</i>	CP Songs MP 209.2 to SF Depot
October 19 <sup>th</sup> and 20 <sup>th</sup>	EMDT; MCCTP; <i>Red Beach</i>	CP Songs MP 209.2 to SF Depot
October 26 <sup>th</sup> and 27 <sup>th</sup>	EMDT; MCCTP; <i>Red Beach</i>	CP Songs MP 209.2 to SF Depot

<b>2020 Dates:</b>	<b>Current Planned Project Assignments</b>	<b>AWW Limits</b>
January 11 <sup>th</sup> and 12 <sup>th</sup>	TBD	CP Songs MP 209.2 to SF Depot
February 1 <sup>st</sup> and 2 <sup>nd</sup>	TBD	CP Songs MP 209.2 to SF Depot
February 22 <sup>nd</sup> and 23 <sup>rd</sup>	TBD	CP Songs MP 209.2 to SF Depot
March 7 <sup>th</sup> and 8 <sup>th</sup>	TBD	CP Songs MP 209.2 to SF Depot
October 3 <sup>rd</sup> and 4 <sup>th</sup>	TBD	CP Songs MP 209.2 to SF Depot
October 17 <sup>th</sup> and 18 <sup>th</sup>	TBD	CP Songs MP 209.2 to SF Depot

**Project Legend**

<b>SANDAG Projects</b>	SDRB - San Diego River Bridge	SELDT - San Elijo Lagoon Double Track	MCCTP - Mid Coast Corridor Transit Project
	PSI - Poinsettia Station Improvements	EMDT - Elvira to Morena Double Track	
	BLDT - Batiquitos Lagoon Double Track		
<b>NCTD Projects</b>	EQTO - Equilateral Turnout MP 209.2	QZ – Oceanside Quiet Zone	
	X-ings - Crossing Renewals (loc. varies)		
	DIB – Delayed in Block		
<b>NAVFAC Projects</b>	Red Beach - Red Beach Bridge MP 218.0		

**Notes:**

- Future calendar year dates can be proposed by continuing a similar pattern of selecting a weekend late in the first quarter of the year, and the first weekend of the last quarter, with the AWW’s spaced equally (approximately 6-8 weeks) apart.
- General breeding season for gnatcatchers, which typically occur in coastal sage scrub, and other migratory birds is February 15<sup>th</sup> to August 30<sup>th</sup>. However, the breeding season for wetland-associated birds, including Least Bell’s Vireo and Light-Footed Clapper Rail, March 15<sup>th</sup> to September 15<sup>th</sup>.
- Metrolink operates the Speedway Trains in Mid-March and special Lunar New Year Trains in mid-February from OTC.
- Italicized dates and projects have been added to the calendar, revised, or are tentative.