

Proposed 2020 – 2022 Absolute Work Windows

The weekend dates shown below represent NCTD’s proposed work windows that will require the annulment of all rail traffic for a period of up to 48 hours, commencing after the last scheduled passenger train passes through the construction limits on Saturday morning at approximately 00:30, until approximately 00:30 the following Monday morning. The AWW Limits extend north from Santa Fe Depot in San Diego, CA, unless otherwise noted.

2020 Dates:	Current Planned Project Assignments	AWW Limits
October 3 rd and 4 th	MCCTP; DMB4	CP Songs MP 209.2 to SF Depot
October 17 th and 18 th	MCCTP; DMB4	CP Songs MP 209.2 to SF Depot

2021 Dates:	Current Planned Project Assignments	AWW Limits
February 20 th and 21 st	MCCTP; Bridge 208.6; EPU	CP Songs MP 209.2 to SF Depot
March 13 th and 14 th	MCCTP; Bridge 208.6; EPU	CP Songs MP 209.2 to SF Depot
March 20 th and 21 st	MCCTP; Bridge 208.6; EPU	CP Songs MP 209.2 to SF Depot
<i>April 10th and 11th</i>	<i>MCCTP; Bridge 208.6; EPU</i>	<i>CP Songs MP 209.2 to SF Depot</i>
October 2 nd and 3 rd	MCCTP; Bridge 208.6; SOPDT2	CP Songs MP 209.2 to SF Depot
October 16 th and 17 th	MCCTP; Bridge 208.6; SOPDT2	CP Songs MP 209.2 to SF Depot

2022 Dates:	Current Planned Project Assignments	AWW Limits
<i>January 8th and 9th</i>	<i>TBD</i>	<i>CP Songs MP 209.2 to SF Depot</i>
<i>January 22nd and 23rd</i>	<i>TBD</i>	<i>CP Songs MP 209.2 to SF Depot</i>
<i>March 12th and 13th</i>	<i>TBD</i>	<i>CP Songs MP 209.2 to SF Depot</i>
<i>March 19th and 20th</i>	<i>TBD</i>	<i>CP Songs MP 209.2 to SF Depot</i>
<i>October 1st and 2nd</i>	<i>TBD</i>	<i>CP Songs MP 209.2 to SF Depot</i>
<i>October 15th and 16th</i>	<i>TBD</i>	<i>CP Songs MP 209.2 to SF Depot</i>

Project Legend

SANDAG Projects	SDRB - San Diego River Bridge	MCCTP - Mid Coast Corridor Transit Project	SOPDT2 – San Onofre to Pulgas DT Ph2
	BLDT - Batiquitos Lagoon Double Track	EMDT - Elvira to Morena Double Track	EPU – El Portal Underpass
	DMB4 – Del Mar Bluffs Phase 4		
NCTD Projects	Bridge 208.6		
NAVFAC Projects	Red Beach - Red Beach Bridge MP 218.0		

Notes:

- All 2022 dates are tentative and included for discussion purposes.
- Future calendar year dates can be proposed by continuing a similar pattern of selecting a weekend late in the first quarter of the year, and the first weekend of the last quarter, with the AWW’s spaced equally (approximately 6-8 weeks) apart.
- General breeding season for gnatcatchers, which typically occur in coastal sage scrub, and other migratory birds is February 15th to August 30th. However, the breeding season for wetland-associated birds, including Least Bell’s Vireo and Light-Footed Clapper Rail, March 15th to September 15th.
- Italicized dates and projects have been added to the calendar, revised, or are tentative.