

Proposed 2020 – 2022 Absolute Work Windows

The weekend dates shown below represent NCTD’s proposed work windows that will require the annulment of all rail traffic for a period of up to 48 hours, commencing after the last scheduled passenger train passes through the construction limits on Saturday morning at approximately 00:30, until approximately 00:30 the following Monday morning. The AWW Limits extend north from Santa Fe Depot in San Diego, CA, unless otherwise noted.

| 2020 Dates: | Current Planned Project Assignments | AWW Limits |
|---|--|--|
| <i>November 7th and 8th (06:00-18:00)</i> | <i>Bridge 243; DMB4</i> | <i>Solana Beach Station MP 241.8 to SF Depot</i> |

| 2021 Dates: | Current Planned Project Assignments | AWW Limits |
|--|--|-------------------------------|
| February 20 th and 21 st | MCCTP; Bridge 208.6; EPU | CP Songs MP 209.2 to SF Depot |
| March 13 th and 14 th | MCCTP; Bridge 208.6; EPU | CP Songs MP 209.2 to SF Depot |
| March 20 th and 21 st | MCCTP; Bridge 208.6; EPU | CP Songs MP 209.2 to SF Depot |
| April 10 th and 11 th | MCCTP; Bridge 208.6; EPU | CP Songs MP 209.2 to SF Depot |
| October 2 nd and 3 rd | MCCTP; Bridge 208.6; SOPDT2 | CP Songs MP 209.2 to SF Depot |
| October 16 th and 17 th | MCCTP; Bridge 208.6; SOPDT2 | CP Songs MP 209.2 to SF Depot |

| 2022 Dates: | Current Planned Project Assignments | AWW Limits |
|---|--|-------------------------------|
| January 8 th and 9 th | TBD | CP Songs MP 209.2 to SF Depot |
| January 22 nd and 23 rd | TBD | CP Songs MP 209.2 to SF Depot |
| March 12 th and 13 th | TBD | CP Songs MP 209.2 to SF Depot |
| March 19 th and 20 th | TBD | CP Songs MP 209.2 to SF Depot |
| October 1 st and 2 nd | TBD | CP Songs MP 209.2 to SF Depot |
| October 15 th and 16 th | TBD | CP Songs MP 209.2 to SF Depot |

Project Legend

| | | | |
|----------------------------|---------------------------------------|--|--------------------------------------|
| SANDAG Projects | SDRB - San Diego River Bridge | MCCTP - Mid Coast Corridor Transit Project | SOPDT2 – San Onofre to Pulgas DT Ph2 |
| | BLDT - Batiquitos Lagoon Double Track | EMDT - Elvira to Morena Double Track | EPU – El Portal Underpass |
| | DMB4 – Del Mar Bluffs Phase 4 | | |
| NCTD Projects | Bridge 208.6 | | |
| | | | |
| NAVFAC Projects | Red Beach - Red Beach Bridge MP 218.0 | | |

Notes:

- All 2022 dates are tentative and included for discussion purposes.
- Future calendar year dates can be proposed by continuing a similar pattern of selecting a weekend late in the first quarter of the year, and the first weekend of the last quarter, with the AWW’s spaced equally (approximately 6-8 weeks) apart.
- General breeding season for gnatcatchers, which typically occur in coastal sage scrub, and other migratory birds is February 15th to August 30th. However, the breeding season for wetland-associated birds, including Least Bell’s Vireo and Light-Footed Clapper Rail, March 15th to September 15th.
- Italicized dates and projects have been added to the calendar, revised, or are tentative.