

**Proposed 2021 – 2022 Absolute Work Windows**

The weekend dates shown below represent NCTD’s proposed work windows that will require the annulment of all rail traffic for a period of up to 48 hours, commencing after the last scheduled passenger train passes through the construction limits on Saturday morning at approximately 00:30, until approximately 00:30 the following Monday morning. The AWW Limits extend north from Santa Fe Depot in San Diego, CA, unless otherwise noted.

<b>2021 Dates:</b>	<b>Current Planned Project Assignments</b>	<b>AWW Limits</b>
February 20 <sup>th</sup> and 21 <sup>st</sup>	MCCTP; Bridge 208.6; EPU	County Line MP 207.4 to SF Depot
March 13 <sup>th</sup> and 14 <sup>th</sup>	MCCTP; Bridge 208.6; EPU	County Line MP 207.4 to SF Depot
March 20 <sup>th</sup> and 21 <sup>st</sup>	MCCTP; Bridge 208.6; EPU	County Line MP 207.4 to SF Depot
April 10 <sup>th</sup> and 11 <sup>th</sup>	MCCTP; Bridge 208.6; EPU	County Line MP 207.4 to SF Depot
October 2 <sup>nd</sup> and 3 <sup>rd</sup>	MCCTP; Bridge 208.6	County Line MP 207.4 to SF Depot
October 16 <sup>th</sup> and 17 <sup>th</sup>	MCCTP; Bridge 208.6	County Line MP 207.4 to SF Depot

<b>2022 Dates:</b>	<b>Current Planned Project Assignments</b>	<b>AWW Limits</b>
January 8 <sup>th</sup> and 9 <sup>th</sup>	TBD	CP Songs MP 209.2 to SF Depot
January 22 <sup>nd</sup> and 23 <sup>rd</sup>	TBD	CP Songs MP 209.2 to SF Depot
March 12 <sup>th</sup> and 13 <sup>th</sup>	TBD	CP Songs MP 209.2 to SF Depot
March 19 <sup>th</sup> and 20 <sup>th</sup>	TBD	CP Songs MP 209.2 to SF Depot
October 1 <sup>st</sup> and 2 <sup>nd</sup>	TBD	CP Songs MP 209.2 to SF Depot
October 15 <sup>th</sup> and 16 <sup>th</sup>	TBD	CP Songs MP 209.2 to SF Depot

**Project Legend**

<b>SANDAG Projects</b>	SDRB - San Diego River Bridge	MCCTP - Mid Coast Corridor Transit Project	SOPDT2 – San Onofre to Pulgas DT Ph2
	BLDT - Batiquitos Lagoon Double Track	EMDT - Elvira to Morena Double Track	EPU – El Portal Underpass
	DMB4 – Del Mar Bluffs Phase 4		
<b>NCTD Projects</b>	Bridge 208.6		
<b>NAVFAC Projects</b>	Red Beach - Red Beach Bridge MP 218.0		

**Notes:**

- Future calendar year dates can be proposed by continuing a similar pattern of selecting a weekend late in the first quarter of the year, and the first weekend of the last quarter, with the AWW’s spaced equally (approximately 6-8 weeks) apart.
- General breeding season for gnatcatchers, which typically occur in coastal sage scrub, and other migratory birds is February 15<sup>th</sup> to August 30<sup>th</sup>. However, the breeding season for wetland-associated birds, including Least Bell’s Vireo and Light-Footed Clapper Rail, March 15<sup>th</sup> to September 15<sup>th</sup>.
- Italicized dates and projects have been added to the calendar, revised, or are tentative.